Jumpingpound Creek – Flood Recovery
and Erosion Control (FREC)
Project Update
As a result of the 2013 floods, Jumpingpound Creek between George Fox Trail bridge and
the its confluence with the Bow River suffered extensive bank erosion, both in the vicinity of
the Bridge and further downstream along the unprotected banks on the west side. A large
accumulation of debris also occurred on the east bank along the Creek’s diversion to the
east.
The Town of Cochrane was allocated funds for remedial work under the Flood Recovery and
Erosion Control (FREC) program. The following is an update on this project:
1. The accumulated debris was removed in the spring of 2014.
2. Urban Systems completed detailed design of erosion protection measures (riprap) along
the exposed banks in the spring/summer of 2014. The design also included a flood
prevention berm on the east bank to protect homes along the Bow Meadows
neighborhood.
3. Feedback was obtained from the residents who expressed a desire for a more
naturalized look to the erosion protection measures, as well as maintaining the current
alignment of Bow Meadows pathway, which had been re-located as a result of the
proposed berm.
4. Urban Systems is currently in the process of re-designing the erosion protection
measures to a bioengineered solution that blends better with the existing riparian area
(see attached sketches). A re-design of the berm is also underway, to allow for the
existing pathway to remain at the same location. The berm is designed to have a
maximum height of 1.3 m with an average height of 0.7 m.
5. It is expected that the design will be completed by the end of November, 2014, and
submitted for approval to DFO and AESRD in December, 2014.
6. If all approvals are obtained, the project will be tendered in January, 2015, and
constructed between July 15 and September 15, 2015 (window for construction as per
the Creek’s restricted activity period).

